


Waterfall and Agile


Same six phases. Completely different rhythm.

WATERFALL — one pass, all the way down



Months long. Going back upstream is expensive, so the plan is made once, early. Users do not see working software until the very end.

AGILE — the same cycle, over and over



Every sprint produces something that works and can be shown. Feedback arrives while there is still time and budget to act on it.

Neither one is "correct". Waterfall suits work where change is genuinely rare and expensive; Agile suits work where it is not.